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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP 
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 Region V  
 
 

 
 
 
Subject:   SITREP #30 

Kalamazoo River/Enbridge Spill 
Z5JS 
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 To:    Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
F/LT Bonnie Kanicki-Wilson, Michigan State Police, Emergency Mgt. 
Michael Masterson, MDNRE 
Mike McKenzie, City of Battle Creek 
Leon Zupan, Enbridge 
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 
Jim Sygo, MDNRE 
Connie Gibson, Calhoun County Sheriffs Office 
Cheryl Vosburg, City of Marshall 
David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Duty Officer, NRC 
Michael Chezik, U.S. Department of Interior 
Linda Nachowicz, U.S. EPA 
OSLTF USCG, USCG 
Jill Slaght, 7th District of Michigan 
Ken Brock, 7th District of Michigan 
Bruce Vanotteren, MDNRE 
Brian Pierzina, PHMSA Central Region 
Thomas Hemminger, USCG Grand Haven 
Ronna Beckmann, U.S. EPA 
Scott Corbin, Allegan County EMA Director 

  
From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 
Jeff Kimble, U.S. EPA Deputy Incident Commander 
Mark Durno, U.S. EPA Deputy Incident Commander 

  
Date:    08/24/10   
  
Reporting Period: 1900 hours 08/23/10 to 1900 hours 08/24/10 
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1. Introduction   
1.1 Background 
   
1.1.1 Site History 

 
Background Information 
Site Number:   Z5JS     Contract Number:    
D.O. Number:         Action Memo Date:    
Response Authority: OPA     Response Type:  Emergency  
Response Lead:  PRP      Incident Category:  Removal Action  
NPL Status:   Non NPL     Operable Unit:   
Mobilization Date:  7/26/2010    Start Date:   7/26/2010  
Demob Date:         Completion Date:    
CERCLIS ID:        RCRIS ID:   
ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 
 
1.1.2 Incident Category 
 
Emergency Response -- Pipeline Rupture 
 
1.1.3 Site Description 
 
A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 
culvert leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo 
River.  The response site is along Talmadge Creek and the Kalamazoo River running 
from Marshall, Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo 
River is bordered by marshland and developed properties for the approximate 30-mile 
stretch of the response site. 
 
1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 
 
Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo 
River experienced flooding before and after the spill.  The river levels later fell and 
stranded oil in some backwaters, wetlands and floodplains.  Talmadge Creek was boomed 
off at the confluence to the Kalamazoo River.  Containment and absorbent boom were 
deployed along the Kalamazoo River and Talmadge Creek.  Containment and absorbent 
boom also were deployed in Morrow Lake. 
 
1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 
 
Enbridge is the RP. 
 
On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 
Water Act to Enbridge.  Enbridge has submitted and EPA has approved the following 
deliverables required by the Order including but not limited to:  Operational Health and 
Safety Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance 
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Project Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; 
Remediation Plan for Downstream Impacted Areas; and Waste Treatment, 
Transportation, and Disposal Plan. 
 
1.2 Incident Objectives and Command Emphasis 
 
Incident Objectives 
 

1) Ensure health and safety of the public and response & recovery personnel. 
2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 

area. 
3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 

Kalamazoo River. 
4) Maintain effective unified communications with cooperating & assisting agencies 

and the public. 
5) Perform remediation & restoration of all affected public & private areas of river 

& river systems. 
6) Provide protection of environmentally and culturally sensitive areas including 

wildlife and historic properties.  
7) Protect threatened and endangered species & continue to recover & rehabilitate 

injured wildlife.  
8) Maintain Joint Information Center function. 
9) Continue to collect, coordinate, manage and communicate environmental and 

public health data. 
10) Obtain input from multi-agency Science Team to help establish protocols to guide 

cleanup of environmentally impacted areas. 
 

Command Emphasis 
 

1) Establish a separate Task Force to re-evaluate and enhance subsurface oil 
monitoring in the Kalamazoo River and at Morrow Lake, including a bottom 
survey and development of capture and management options.  

2) Review SCAT recommendations with Science Team, with emphasis on Division 
C, to coordinate near-term cleanup efforts.   

3) Concentrate resources for river, shore, and floodplain cleanup and sheen 
management in Division C, with emphasis on increased overall work efficiencies. 

4) SCAT update on entire river system. 
5) Implement operations metrics display in all situations and operations updates to 

UC. 
6) Enbridge to maintain primary responsibility for planning cycle and IAP 

development: 

 Monitor effectiveness of IAP briefing and use by Operations; and 

 Continue transition of IAP development from EPA to Enbridge. 
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1.3  Strategic Considerations 

1)  Implement characterization of submerged oil contamination in the Kalamazoo 
River System above Morrow Lake Dam.   
2)  Complete characterization of pooled oil in flood plain and upland areas in 
Division C and Division D. 

 
2. Current Activities  
  
2.1 Operations Section 
  
2.1.1 Narrative  
 
The response site extends from the pipeline break to the dam at the end of Morrow Lake.   
Operationally, the response has been divided into two Oil Recovery and Cleanup 
Branches: East and West.  These branches have been geographically divided into five 
Divisions, A through E, with Division A starting at the pipeline break and Division E 
ending at the western edge of Morrow Lake (see attached map).  The East Branch 
includes Divisions A and B and the West Branch includes Divisions C, D and E.  
Division C is currently an area of command emphasis and has been further subdivided 
into four groups performing similar response activities in order to accelerate cleanup 
progress in that Division.  Certain control points are denoted by division letter then 
control point number (i.e., C3 refers to control point three within Division C).  
Additionally the entire length of the site is now divided into one-quarter mile sections.   
 
The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 
4.  The ICS 207 Forms describe in detail the work breakdown structure for the response 
action. 
 
The following activities occurred during the reporting period from 1900 hours on August 
23 to 1900 hours on August 24, 2010: 
 
Division A 
 
Division A has extended into the upstream portion of Division B (to the upstream side of 
location B2) since the operations required there are more similar to those in Division A 
than Division B. 
 
Enbridge 
 
Enbridge reported that it continued skimming oil as well as excavating, backfilling, and 
dewatering the oil containment within Division A.   Enbridge continued installation of silt 
fence along Talmadge Creek.  Enbridge reported installing silt booming across Talmadge 
Creek at strategic locations with subsurface oil.   
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EPA 
 
EPA observed Enbridge continuing backfilling operations.  EPA observed Enbridge’s 
continuing dewatering and excavation efforts.  Excavation of hotspots continues.   EPA 
observed sheet piling being removed around the pipe.    
 
Persistent odors were observed in portions of Division A. Air samples were collected 
from several locations.   Benzene was not reported in any of the samples submitted for 
analysis.  
 
Division B 
 
Enbridge 
 
Enbridge reported that it continued oil collection at boom containment sites and replaced 
contaminated boom as required.  Crews worked on chipping and scraping of oiled bank 
vegetation and soil along Talmadge Creek.  Enbridge reported assessing and installation 
of a new flume design at Location B4.7. 
 
Enbridge reported finding a potential archeological site located next to Talmadge Creek.  
An Archeological consultant was contacted to determine the significance.  No scraping or 
removal of vegetation or soil will be allowed until approval is obtained.   
 
EPA 
 
EPA and START continued collection of turbidity data during bank excavation along 
Talmadge Creek.  EPA observed ongoing oil collection operations.  Silt fence placement 
was to approximately 20 feet downstream of Location B4.7.   Bank excavation west of I-
69 progressed to Location B5.0. 
 
Odor persisted in portions of Division B.  Air samples were collected from several 
locations.   Benzene was not reported in any of the samples submitted for analysis.   
 
Submerged Oil Task Force (Division C, D, and E)  
 
EPA reported techniques being evaluated to determine if submerged oil is present at 
various locations in Division D and Division E.  
 
Division C 
 
Enbridge 
 
Enbridge reported EPA shutting down operation at Location C0.3 due to wetland 
disturbance.  Enbridge reported that crews and equipment are being utilized effectively.  
Enbridge reported one boat needing replacement which has been ordered.       
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EPA   
 
EPA observed Enbridge performing boom maintenance, vegetation removal, snare boom 
and pad replacement and shoreline and vegetation washing.   EPA observed sheen at 
MP6.75, MP 13.25, and MP 14.75.  EPA observed tar balls at MP 6.75.   EPA noted that 
Enbridge crews placed hard boom around all islands in Group 1, (MP 2.25 to MP 6).  
Plywood planks will be used where necessary to minimize foot impact.  EPA reported 
that small strike teams will work to absorb pocketed oil on island where found.   EPA 
requested Enbridge to place boom between MP3.2 to Location C6.  The boom was in 
place by 12:00.  EPA updated maps of cleared and un-cleared areas in Group 2 (MP 6.25 
to MP 9.75).  EPA requested additional cleaning from MP 6.75 to MP 6.5 due to sheen.   
 
 
EPA called wildlife hotline and reported six oiled Mallard ducks.  EPA observed a CMC 
air boat running without a crew on the boat and contacted a supervisor.    EPA observed 
Enbridge conducting sediment testing.  EPA observed flexi float testing at Location C0.5. 
 
Division D 
 
Enbridge 
 
Enbridge reported that boom maintenance, vegetation removal, and skimming operations 
continued.  
 
EPA 
 
EPA observed boom maintenance activities and the collection of oiled debris and 
vegetation.  EPA START observed visible sheen on north bank at Location D5 (Custer 
Street Bridge) which is getting past the barriers.   EPA discussed SCAT surveys and Site 
restoration with Enbridge operations.  EPA observed the installation of river mile post 
markers throughout Division D.  EPA observed the construction of 10 new gabion boxes 
near Location D2.5.  EPA reported that MDNR raised the issue of permits for the gabion 
boxes. 
 
Division E 
 
Enbridge 
 
Enbridge reported vegetation and debris removal today.  Enbridge reported Location E2 
being used exclusively for boat launching.  Enbridge reported deploying more silt fence 
in Location E4 and investigating Morrow Lake for sheen and tar balls.   
 
EPA 
 
EPA observed oil collection operations and gabion box maintenance operations 
conducted in Division E.       
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Branch Operations 
 
In addition to the East and West Recovery Branches, EPA, USCG and Enbridge 
Operations have five Branches that conduct activities in all Divisions:  DECON, 
Environmental Compliance and Oversight; Monitoring; Wildlife Environmental/Damage 
Assessment; and Air Ops.  
 
Environmental Compliance and Oversight Branch 
 
Enbridge reported they provided oversight for cleanup activities within Divisions A and 
B.   
 
EPA observed sampling of contaminated soil, air monitoring, surface water, and debris.   
 
DECON Branch 
 
 
Enbridge  
 
Enbridge submitted a revised decontamination plan.   
 
 
EPA 
 
EPA reviewed the revised decontamination plan and provided additional comments.  
EPA is expecting a newly revised plan on 8/25/10.  EPA reported Enbridge submitted a 
site plan to the land owner and contractor for construction of the decontamination pad at 
Location C0.5   
 
 
Monitoring Branch 
 
Enbridge 
 
The air sampling program continues to collect 24-hour grab samples, summa mini-can 
samples, grab samples, and passive dosimeter samples in addition to the real-time air 
monitoring samples.  Enbridge reported that its air sampling program continued to focus 
around Baker Estates mobile home park, the Ceresco Dam, and the leak site, with a new 
focused monitoring program at Morrow Lake. 
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Enbridge reported collecting the following samples: 
 
Sample Type Number collected* 
Surface Water 16 
Private Well Samples 3 
Sediment Samples 16 
Other 0 
Soil Samples 0 
Vertical Water Column Samples 8 
*Reflects samples collected 08/24/10    
 
EPA 
 
EPA conducted continued air monitoring in all divisions.  Tedlar bag air samples were 
collected in the 11 grid areas of Division B exposure units and in the five focus areas 
(Daycare Center, Baker Estates, Frac Tank Storage Area, Squaw Creek and Ceresco 
Dam).  EPA shadowed one Enbridge air monitoring crew in Divisions B and C.  EPA 
conducted sampling at four locations and collected 2 split samples from Division C and 
downstream of Morrow Lake.  EPA discontinued oversight of potable water sampling. 
All Tedlar bag samples submitted for analysis were below 6 ppbv for benzene.   
 
 
EPA collected the following monitoring samples: 
 
Media Sample Type Number collected* 
Air Summa Canister 0 
Air Tedlar Bags 18 
Air Monitoring Samples 496 
Surface Water Grab 0 
Sediment Grab 0 
*Reflects samples documented in SCRIBE 08/24/10 19:00   
 
During this operational period, SCAT teams received training on Tablet Notebook 
documentation procedures. 
 
 
Wildlife Damage Assessment Branch  
 
USFWS worked with the Wildlife Branch to address oil-impacted wildlife.  The wildlife 
center continued to receive oiled animals collected along the Kalamazoo River.  There 
are 252 animals in live care, the majority of which are Canada Geese and turtles.  A total 
of 246 animals have been rehabilitated and released.  USFWS crews reported heavy, 
rainbow swirling sheen and tar flakes when stepping out of boats.  MDNRE is preparing 
for sampling of mussels and collocated sediments.   
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Air Ops Branch 
  
Enbridge 
 
Enbridge reported conducting 7 over-flights.  No visible sheen was reported on Morrow 
Lake; however, broken sheen was observed in the wetland area at the delta of the lake. 
Enbridge also amended the number of flights reported for the previous day to reflect 10 
rather than 8 over-flights for the 19:00 hours 8/22/10 to 19:00 hours 8/23/10 reporting 
period.   
 
EPA 
 
EPA START accompanied Enbridge on one over-flight for observation in preparation of 
the daily situational briefing.  Starting August 23, 2010, both the EPA START SitRep 
contractor and Enbridge will use the Enbridge funded helicopter for their daily over-
flights.  The EPA helicopter will be available, as needed, for IC and other federal needs.    
Observations are reported at the daily situational briefings. 
 
2.1.2 Progress Metrics 
 
All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise 
indicated. 
 
Waste Tracking 
 

Waste Stream 
Quantity Shipped 

(8/23/2010) 
Cumulative 

Quantity Shipped* 
Quantity On-Site 

Awaiting Disposal* 
Soil 1 827 yd3 13,774 yd3 15,725 yd3 

Debris 2 700 yd3 9,725 yd3 NA 
Treated Non Haz 

Water3 128,400 gallons 3,027,400 gallons NA 

Haz  Water 4 70,324 gallons   
Oily Water  

(Griffith, IN) 
7,841,064 gallons**  

 

*    Information for water (other than daily quantity shipped) is reported in other tables below.  Quantity awaiting 
disposal is estimated.   
** Data previously reported was barrels incorrectly labeled as gallons.  Data will be reported in gallons.   
NA – Not provided by Enbridge 
1. Benzene-impacted soil is being sent to Envirosafe.  
2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are  
     being sent to Michigan Disposal. 
3. Treated Water Non-hazardous is being sent to Liquid Industrial Waste Services, Inc, to Dynecol, and discharged 

through A-1 NPDES discharge point, and was previously sent to the Battle Creek POTW.   
4. Untreated water (hazardous waste) is being sent to Dynecol. 
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Oily Water Recovery Tracking 
Note:  Some of the values in the tables below have been audited and  
reconciled by Enbridge and may not correlate with previously reported values. 

 
Oily Water Collected by Location 

 Location 
Cumulative Total Collected 

(gallons) (8/24/10) 
Division A 4,159,581 
Division B 2,751,875 
Division C 740,700 
Division D 117,825 
Division E 43,750 

Undetermined 109,200 

TOTAL 7,922,931 
 

Oily Water Shipped Off-Site (8/23/10) 

Oily Water  
Leaving Site 

Destination 
Cumulative Quantity 

Shipped (gallons) 
Haz Water  Dynecol, Detroit, MI 1,702,758 

Treated Non Haz Water Dynecol, Detroit, MI 115,700 
Treated Non Haz Water Battle Creek POTW 1,968,700 

Treated Non Haz Water 
Liquid Industrial Waste 
Services, Holland, MI 332,700 

Oily Water RP facility, Griffith IN 2,078,000 
                                                          TOTAL 6,197,858 

 
  

Oily Water Volume Summary 
(gallons)  

 Oil-Water Separation at Griffith IN 
Facility (gallons) (8/23/10) 

Oily Water Collected 7,922,931  Oil 642,000 
Oily Water Shipped Off-
site 

6,197,858  
Water 1,436,000 

OILY WATER  
REMAINING ON-SITE 

1,725,073  
TOTAL 2,078,000 

       
 
Boom Report 
 
Number of Locations 32 
Boom Deployed (feet) 163,544* 

Note:  Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,  
all boom is now controlled by Enbridge. 
*as of 8/23/10 07:00 
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2.2 Planning Section 
 
ENVL participated in Submerged Oil Task Force meeting and met with the PIO to 
discuss data transfer transparency issues. 
  
2.2.1 Anticipated Activities for Next Reporting Period 
 
In the next operational period, Operations anticipates performing the same or similar 
activities as in the previous operational period, with a focus on activities in Division C. 
 
2.2.2 Issues  
 
There was no Public Health Unit meeting.  Public Health reviewed August 24 air results.  
Tedlar bags submitted for analysis showed no detections for benzene.   
 
2.3 Logistics Section 
 
EPA Logistics continued support of the move to the new ICP location and closed out of 
Walters Elementary School.     
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2.4 Finance Section 
 
The current NPFC issued ceiling is $13 million.  Approximately 91.6% of the ceiling has 
been spent through August 23, 2010, with a burn rate of $314,296 per day.  These cost 
summaries reflect only EPA-funded expenditures for the incident. 
 

 
 

  FPN E10527 - Enbridge Pipeline Oil Spill  
   8/23/2010    

ERRS Contractors   Est. Expended  
Est Burn Rate 
(Lastest Daily) 

 

EQM (EPS50802) T057 $1,258,770  $0   

  T060 106,938  14,000   

       

LATA (EPS50804)  1,451,396  0  

ER LLC (EPS50905)  723,669  0  

ERRS Contractors  $3,540,773  $14,000  

       

START Contractor       

WESTON (EPS50604)  3,367,572  127,869  

   Response Contractor Sub-Totals $6,908,345  $141,869  

EPA Funded Costs:       

       

  Total EPA Costs  2,357,449  95,450  

Pollution Removal Funding 
Agreements:    

 

US 
FWS   271,320  8,560 

 

   Total Other Agencies  $1,166,032  $38,017   

       

Sub-Totals  $10,431,826  $275,336  

  Indirect Cost (14.15%)  1,476,103  38,960  

Total Est. Oil Spill Cost  $11,907,930  $314,296  
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2.5 Safety Officer 
 
Four minor first aid injuries were reported.    The Enbridge Safety Officer reported one 
first aid injury.  No other incidents were reported.   
 
2.6 Liaison Officer 
 
The LNO communicated with the Calhoun county commissioner to dispel rumors 
regarding the Marshall water supply being impacted by the spill as well as additional 
leaks to line B.  The Calhoun County Road commission contacted the LNO about 
scheduling a flyover and the LNO informed the commission that Enbridge is now the 
entity conducting flyovers.  A citizen contacted the LNO concerning numerous issues 
with work in Staging Area 3.  The LNO has left messages with Enbridge to discuss 
resolution of the issues.   
 
 
2.7 Information Officer 
  
PIO/Community Involvement staff began development of a near-term and future PIO/JIC 
staffing and action plan to be presented to the Unified Command for review.  PIO 
arranged photo opportunities for photographers from Michigan Department of Natural 
Resources and Environment and EPA Region 5. 
 
JIC staff operated the media inquiry line and performed media monitoring. 
 

Media Inquiry Line (888-363-8632) 
Calls received during reporting period: None 

 
Enbridge reported the following call volume and community center visits: 
 

Oil Spill Public Information Hotline (800-306-6837) 
Calls received during reporting period: 160 
 
Community Center Visits:     80 
Visits by location during reporting period: 

   Battle Creek   62 
             Marshall   18 

 
Enbridge reported that it received nine inquiries from its www.response.enbridgeUS.com 
website. 
 
 
2.8 Response Actions to Date 
 
Response Actions to date may be found in Situation Reports 1 through 29.   
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3. Participating Entities  
 3.1 Unified Command 
 
U.S. EPA 

MDNRE 

Michigan State Police Emergency 
Management Division 

City of Battle Creek 

Calhoun County Public Health 
Department 

Calhoun County Emergency 
Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 
 
Cooperating and Assisting Agencies 
 Cooperating Agencies  
 
51st Civil Support Team Michigan 
National Guard  

ATSDR 

Allegan County Emergency 
Management 

American Red Cross 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Federal Energy Regulatory Commission 

Fredonia Township 

Kalamazoo County Office of Emergency 
Management  

Kalamazoo River Watershed Council 

Marshall Area Firefighters Ambulance 
Authority 

Marshall Police Department 

Marshall Township Government and 
Fire Department 

Michigan Department of Agriculture 

MDCH 

MIOSHA 

National Transportation Safety Board 

Natural Resource Group 

NOAA 

Oakland County HAZMAT 
OSHA 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS
 
 
3.3 Congressional Presence 
  
State Representative Jase Bolger 
State Representative Kate Segal 
State Representative Ken Kurtz 
State Representative Phil Browne 
State Representative Phyllis Browne 
State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 
State Senator Mike Nofs 
U.S. Congressman Mark Schauer 
U.S. Senator Carl Levin 
U.S. Senator Debbie Stabenow
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4.0 Personnel On Site 
 

Agency/Entity 
Numbers 
Reported 

EPA    57 

START  72 

Calhoun County Public 
Health Dept. (CCPH) 

3 

Calhoun County (CC) 
Sheriff 

7 

City of Battle Creek  3 

Kalamazoo Sheriff  2 

MDA  0 

MDCH  0 

MDNRE  18 

Michigan State Police 
(MSP) 

5 

NOAA ‐ National 
Weather Service 

2 

NOAA‐ NRDA  2 

USCG  10 

USDA  2 

USFWS  13 

USFWS Contractors  2 

Enbridge  18 

Enbridge Contractors  1451 

Total   1667 
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5. Definition of Terms 
   
ATSDR   Agency for Toxic Substances and Disease Registry  
CCPH    Calhoun County Public Health  
CIC   Community Involvement Coordinator 
DMU   Data Management Unit 
EMT   Emergency Medical Technician 
ENVL   Environmental Unit Leader 
EPA   Environmental Protection Agency 
ERRS   Emergency and Rapid Response Services 
ERT   Emergency Response Team 
EU   Environmental Unit 
GLNPO  Great Lakes National Program Office 
H2S   Hydrogen Sulfide 
HASP   Health and Safety Plan 
IAP   Incident Action Plan 
IC   Incident Commander 
ICP   Incident Command Post 
IN   Indiana 
JIC   Joint Information Center 
LEL   Lower Explosive Limit 
LNO   Liaison Officer 
LSC   Logistics Section Chief 
MDA   Michigan Department of Agriculture 
MDCH   Michigan Department of Community Health 
MDMB   Michigan Department of Management and Budget 
MDNRE   Michigan Department of Natural Resources and Environment  
MI    Michigan  
MIOSHA  Michigan Occupational Safety and Health Administration  
MP   Mile Post 
NRC     National Response Center  
NOAA    National Oceanic and Atmospheric Administration  
NPFC   National Pollution Fund Center 
OSHA    Occupational Safety and Health Administration  
PHMSA   Pipeline and Hazardous Materials Administration 
PIO   Public Information Officer 
PPE   Personal Protective Equipment 
ppm   Parts Per Million 
POTW   Publicly Owned Treatment Works 
QA/QC   Quality Assurance/Quality Control 
RP   Responsible Party 
SCAT   Shoreline Contamination Assessment Team 
START   Superfund Technical Assessment and Response Team  
T&D   Transfer and Disposal 
UC   Unified Command 
USDA   United States Department of Agriculture 
USCG    United States Coast Guard  
USDOT   United States Department of Transportation  
U.S. EPA  United States Environmental Protection Agency 
USFWS   United States Fish and Wildlife Service  
yd3   Cubic Yards 
VOCs    Volatile Organic Compounds  
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6.0 Source of Additional Information 
 
6.1 Additional Information 
 
For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling analysis data, 
please see http://www.epa.gov/enbridgespill/data/datawater.html. 
 
6.2 Reporting Schedule 
  
SITREPs have been created daily and will continue until the UC establishes a different reporting schedule, in 
conjunction with the planning cycle.  
 
7.0 Situational Reference Materials 
 
See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more information. 
 
See attached Unified Command Organizational Charts (ICS 207) entitled, “Enbridge Pipelines Response 
Unified Command”, “Planning Section”, “Operations”, and “Division C.” 
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